

## Week 4 Tuesday

---

1. The 5 project management process groups must align one-to-one with the 5 phases of the product development life-cycle.

✓ T True

F False

2. Studies on project management have shown that devoting more time to planning early on in a project has no effect on project execution.

T True

✓ F False

i Also good to know the implications of reduced time on execution.

3. The coordination of all project knowledge areas is referred to as which of the following:

A Schedule Management

B Resource Management

C Scope Management

✓ D Integration Management

E Universal Management

4. The process that describes when and how project resources evolve over the course of a project is documented during which of the following integration management activities:

A Develop the project charter

B Develop project scope statement

C Develop project management plan

D Direct and manage project execution

E Monitor and control project work

✓ F Perform integrated change control

G Close the project

i You should know what occurs during each activity!