

## Quiz 1: Week 4 Tue

---

1. Which of the following attributes best describe a project select as many that fit)?

- ☒ A temporary
- ☒ B unique purpose
- ☒ C requires resources
- ☐ D has certainty, a clear and obvious set of objectives
- ☒ E enables value creation
- ☐ F sustains a business indefinitely

i a project is filled with uncertainty, with no clear or obvious set of objectives. Because a project is temporary, it does not sustain a business (though the results of the project might).

2. Chapter 1 of Schwalbe describes 10 knowledge areas that project managers must have skills in to be successful (e.g., scope management). List at least five more.

i Scope, schedule, cost, quality, resource, communications, risk, procurement, stakeholder, integration

3. The 5 project management process groups must align one-to-one with the 5 phases of the product development life-cycle.

- ☐ T True
- ☒ F False

4. Studies on project management have shown that devoting more time to planning early on in a project has no effect on project execution.

- ☐ T True
- ☒ F False

i Also good to know the implications of reduced time on execution.

**5.** The coordination of all project knowledge areas is referred to as which of the following:

- A** Schedule Management
- B** Resource Management
- C** Scope Management
- ☒ **D** Integration Management
- E** Universal Management

**6.** The process that describes when and how project resources evolve over the course of a project is documented during which of the following integration management activities:

- A** Develop the project charter
- B** Develop project scope statement
- C** Develop project management plan
- D** Direct and manage project execution
- E** Monitor and control project work
- ☒ **F** Perform integrated change control
- G** Close the project

**i** You should know what occurs during each activity!